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Mr. James Saric 
Remedial Project Manager 
USEPA Region 5 
77 West Jackson Boulevard (SR-6J) 
Chicago, Illinois 60604-3511 
 

Subject: 

Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 
Supplemental Remedial Investigations/Feasibility Studies Monthly Progress Report 
Area 1 – Morrow Dam to Plainwell Dam 
Area 2 – Plainwell Dam to Otsego City Dam (Otsego City Impoundment) 
Area 3 – Otsego Impoundment 
September 2011 
 

Dear Jim: 

Attached is the 55th monthly progress report for the Allied Paper, Inc./Portage 
Creek/Kalamazoo River Superfund Site Supplemental Remedial Investigation/ 
Feasibility Study (SRI/FS). This progress report is submitted as per Paragraph 37 of 
the February 2007 Administrative Settlement Agreement and Order on Consent 
(AOC) for Remedial Investigations/Feasibility Studies (Docket No. V-W-07-C-864), 
as well as Section 7.1 of the associated Statement of Work (SOW). If you have any 
questions, please do not hesitate to contact me. 

Sincerely, 
 
ARCADIS U.S., Inc. 
 
 
 
Michael J. Erickson, P.E. 
Vice President 
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Michael Berkoff, USEPA 
Sam Borries, USEPA 
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Richard Gay, Weyerhaeuser Company 
Martin Lebo, Ph.D., Weyerhaeuser Company 
Kathy Huibregtse, ENVIRON 
Garry Griffith, P.E., Georgia-Pacific LLC 
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Significant Developments and Activities during the Period, Including Actions Undertaken 

Pursuant to the AOC and SOW 

 September 1 is the project start date for Area 3 – former Otsego Impoundment project. 

 On September 1, the United States Environmental Protection Agency (USEPA) forwarded to 

ARCADIS approval of the request to extend the due date for the revised Area 1 Supplemental 

Remedial Investigation Report (Area 1 SRI Report) to October 3rd. 

 On September 1, ARCADIS forwarded to CH2M HILL and CDM the revised Risk Characterization for 

the Terrestrial Baseline Ecological Risk Assessment for Area 1 (Area 1 BTERA) (Section 6 of 

Appendix B to the Area 1 SRI Report), including tables and figures for review and feedback. These 

materials were forwarded to the Michigan Department of Environmental Quality (MDEQ) on 

September 8 for review and feedback. 

 On September 1, ARCADIS forwarded to USEPA and MDEQ the revised Section 2.3 (Other Sources 

of PCBs), revised Section 9.1 (Summary of Prior BERA), and revised Section 6.2.4 (Off-Channel 

Areas) of the Area 1 SRI Report for review and feedback. 

 On September 1, MDEQ forwarded to ARCADIS GIS files containing their interpretation of the 

geomorphic features within the Area 2 Impoundment along with comments on the differences 

between MDEQ and ARCADIS features. 

 On September 1, CDM forwarded to ARCADIS the shape file with former Plainwell Impoundment 

sampling areas. 

 On September 2, ARCADIS forwarded to USEPA and MDEQ the revised Section 8.1 (Summary of 

Previous Risk Assessment for Other Exposure Pathways) of the Area 1 SRI Report for review and 

feedback. 

 On September 6 and 9, ARCADIS, Georgia-Pacific, USEPA, and MDEQ participated in conference 

calls to discuss Area 1 SRI Report interim deliverable feedback. 

 On September 7, ARCADIS forwarded to MDEQ a proposed sampling locations figure associated 

with the Soil and Sediment Field Sampling Plan for the Otsego City Impoundment (Area 2 Field 

Sampling Plan). 

 On September 8, ARCADIS, CH2M HILL, and CDM participated in a conference call to discuss the 

draft Area 1 BTERA risk characterization. 

 On September 13, ARCADIS submitted to USEPA the Area 2 Field Sampling Plan. 
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 On September 14, ARCADIS forwarded to CDM the shape files for the feature types presented in the 

Field Sampling Plan for Area 2. 

 On September 15, ARCADIS forwarded to CDM the shape files for the bank and sediment sample 

locations presented in the Field Sampling Plan for the Otsego City Impoundment. 

 On September 15, USEPA provided approval for Georgia-Pacific and ARCADIS to move forward with 

the floodplain and in-stream main channel sampling in Area 2. Draft comments on the Area 2 Field 

Sampling Plan were also provided. 

 On September 15, ARCADIS forwarded to USEPA and MDEQ the revised Section 6.3 (Floodplain 

Soil) for the Area 1 SRI Report for review and feedback. 

 On September 16, ARCADIS forwarded to USEPA and MDEQ the revised Section 6.2.2.2 (Hot Spot 

Assessment Areas) for the Area 1 SRI Report for review and feedback. 

 On September 20, ARCADIS forwarded to USEPA and MDEQ the revised Appendix B (Area 1 

BTERA) for the Area 1 SRI Report for review and feedback. 

 On September 22, ARCADIS, Georgia-Pacific, and CH2M HILL participated in a conference call to 

discuss feedback on the Area 1 SRI Report floodplain and hot spot “storyline” text. 

 On September 23, ARCADIS forwarded to USEPA and MDEQ the revised Section 6.2.2.4 (River 

Section 8) for the Area 1 SRI Report for review and feedback. 

 On September 26, CH2M HILL provided to ARCADIS feedback on the floodplain soils submittal 

(Section 6.3) for the Area 1 SRI Report. 

 On September 27, ARCADIS forwarded to USEPA and CH2M HILL a proposed approach for non-

PCB sampling and analysis in Area 2. 

 Georgia-Pacific awaits USEPA’s approval of: 

– The Proposed Soil and Sediment Field Sampling Plan for the Otsego City Impoundment (Area 2) 

(including comments from MDEQ), and 

– The draft Former Plainwell Impoundment and Plainwell No. 2 Dam Area Spring 2011 Bank 

Conditions Monitoring Report. 
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Data Collected and Field Activities Conducted during the Period 

 In September, Georgia-Pacific completed control of invasive species at the former Plainwell 

Impoundment and Plainwell No. 2 Dam Area. The invasive species were identified during the August 

10 visual inspection. 

 In September, Georgia-Pacific completed the herbaceous vegetation monitoring as defined in 5.6.3 of 

the Former Plainwell Impoundment TCRA Final Design Report and 5.7.2 of the Plainwell No. 2 Dam 

Area TCRA Final Design Report. The results of the vegetation monitoring will be included in the 

Former Plainwell Impoundment and Plainwell No. 2 Dam Area 2011 Bank Conditions Monitoring 

Report. 

Laboratory Data Received during the Period 

 No laboratory analytical data were received in September. Additionally, no laboratory analytical data 

were received in July, so no validated data are included in this monthly report. 

Problems 

 None. 

Actions Taken to Correct Problems 

 None. 

Developments Anticipated during the Next Two Reporting Periods 

 On October 3, ARCADIS is scheduled to submit the revised Area 1 SRI Report to USEPA. 

 On October 3, ARCADIS is scheduled to begin soil and sediment sampling in the Otsego City 

Impoundment. 

 In October, ARCADIS, Georgia-Pacific, USEPA, and MDEQ are scheduled to discuss the Area 3 

SRI/FS Work Plan – Otsego Impoundment. 

 In October, Georgia-Pacific is scheduled to complete replacement tree planting at the former 

Plainwell Impoundment. Replacement tree planting in the Plainwell No. 2 Dam Area is not expected 

to occur until next spring. Tree planting needs were identified at the August 10 visual inspection. 

ARCADIS, Georgia-Pacific, USEPA, MDEQ, Michigan Department of Natural Resources, and Unites 

States Fish and Wildlife Service attended the August 10 inspection. 
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 By November 30, the Area 3 SRI/FS Work Plan – Otsego Impoundment is due to be submitted to 

USEPA. 

 No laboratory analytical data were received in August, so no validated data will be included in the 

October monthly report. 




